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Notifications received for Arsenal site 
Jeff.Forester 
to: 
Christine Convery 
03/30/2011 04:43 PM 
Cc: 
Patrick.O'Neill, dennis.yuen, Thomas.Huynh 
Show Details 

History: This message has been replied to. 

Christine, 

This is to inform you of the Arsenal notifications and applications at AMS. 

1. A demolition permit application for buildini 	his is a building that had been issued NOVs, abatement 
permits were issued, and the project was abated. 

2. A removal notification and permit application for the tunnel between buildingslOW 

3. A removal notification and permit application for the tunnel between buildingsalat 
4. A removal nofification and permit application for buildin 
5. A demolition notification for building 141 

6. A demolition notification for building 141A 

7. A demofition notification for building 142 

8. A demolition notification for building 142A 

Thank you, 

Jeff Forester 
Asbestos Control Unit 
Air Management Services 
City of Philadelphia 
Department of Public Health 

Phone (215) 685-9459 
Fax 	(215) 685-9496 
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DEPARTMENT OF THE ARMY 
BALTIMORE DISTRICT, U.S. ARMY CORPS OF ENGINEERS 

P.O. BOX 1715 
BALTIMORE, MD 21203-1715 

March 16, 2011 

REPLY TO 
ATTENTION OF 
Engineering Division 

SUBJECT: Building Demolition Schedule Delay, Former Frankford Arsenal, 
Formerly Used Defense Site (FUDS), Philadelphia, PA, Site Number 
CO3PA004201 

Mr. Mark Hankin 
Arsenal Business Center 
2275 Bridge Street 
Philadelphia, PA 19137 

Dear Mr. Hankin, 

As a follow up to our meeting last week, this letter serves as a formal notice of the 
U.S. Army Corps of Engineers ("the Corps") serious concerns regarding the 
continued delay of Arsenal demolition activities in the "Redevelopment Area". 
Three (3) Areas of Concern (A0Cs) remain to be remediated as part of the Interim 
Removal Action (IRA) FUDS Project currently being conducted by the Corps at 
your site. These AOCs have not been remediated due to the building demolition 
delays at the site which has caused significant schedule delays for the Corps. As 
you know, these AOCs and identified contaminants of concern were identified 
during the ongoing Remedial Investigation (RI) phase of this Project. 

The specific buildings impacting our access are: 47/48, 55/58 and 230/231. 

• Bldgs. 47/48, the soils have been impacted by trichloroethylene (TCE) at 
detections which exceed the Medium Specific Concentrations (MSC). 
Approximately 4,700 square feet of soils are impacted based on our current 
sampling data. 

• Bldgs. 55/58, TCE and Polychlorinated biphenyls (PCBs) Aroclor 1260 
were detected at concentrations exceeding their respective MSCs. 
Approximately 5,000 square feet of soils are impacted based on our current 
sampling data. 



• Bldgs. 230/231, the soils have been impacted by metals (arsenic and lead), 
Perchloroethylene (PCE), TCE and 2,4-Dinitrotoluene (DNT) at 
concentrations exceeding their respective MSCs. Approximately 2,000 
square feet of soils are impacted based on our current sampling data. 

The soils under these buildings need to be removed and disposed of off-site. The 
Corps has been prepared and ready to perform this remediation work for a number 
of months, based on your projected demolition schedule. As a result of these 
continuing delays, the Corps' ability to complete the required work has been 
severely impacted and additional cost has been incurred to keep the necessary 
resources available for this project. Therefore, the Corps will not mobilize to the 
site until we receive confirmation from you that all permitting for demolition of the 
above-mentioned buildings has been approved and demolition of the buildings is 
scheduled to begin. 

The Corps will continue to work with you to accomplish this removal task in a 
timely manner. Should you have any questions concerning this request, please 
contact me at 410-962-0030. 

Sincerely, 

&),td 	660412@il RE-,,com 
Brenda M. Barber, P.E., CHMM 
Project Manager 
US ACE, Baltimore District 

Cc: Brooke Weese, Esq., Huntington Construction 
Brent Graybill, EMDC-HN 
Nicki Fatherly, EMDC-HN 
EDMC file 
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